

# Change Order

No. 3

Date of Issuance: March 21, 2018

Effective Date: March 7, 2018

Project: Improvements to Main Tile Drainage District #72	Owner: Trustees of Drainage District #72	Owner's Contract No.:
Contract:		Date of Contract: September 8, 2017
Contractor: M D Construction Inc.		Engineer's Project No.:6833

**The Contract Documents are modified as follows upon execution of this Change Order:**

Description: At a meeting held on 3-7-2018, the landowners present requested that all Mandrel and CCTV Access Points (bid item 225) be buried at least 2 feet below ground surface.

**Attachments (list documents supporting change):**

E-mail from Contract with Change Order pricing.

**CHANGE IN CONTRACT PRICE:**

**CHANGE IN CONTRACT TIMES:**

Original Contract Price:

Original Contract Times:

Calendar days

\$362,801.50

Substantial completion(date): 4-1-2018

Increase from previously approved Change Orders No. 1 to No. 2:

[Increase] [Decrease] from previously approved Change Orders No. 1 to No. 2:

\$ 7,125.00

Substantial completion (days): 0

Contract Price prior to this Change Order:

Contract Times prior to this Change Order:

\$369,926.50

Substantial completion(date): 4-1-2018

Increase of this Change Order:

Increase of this Change Order:

\$ 7,175.00

Substantial completion (days): 0

Contract Price incorporating this Change Order:

Contract Times with all approved Change Orders:

\$377,101.50

Substantial completion(date): 4-1-2018

RECOMMENDED:

ACCEPTED:

ACCEPTED:

By: \_\_\_\_\_  
Engineer (Authorized Signature)

By: \_\_\_\_\_  
Owner (Authorized Signature)

By: \_\_\_\_\_  
Contractor (Authorized Signature)

Date: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

Approved by Funding Agency (if applicable):

Date: \_\_\_\_\_

## Lee Gallentine

---

**From:** Matt DeSchamp <mattdeschamp@yahoo.com>  
**Sent:** Friday, March 16, 2018 5:33 AM  
**To:** Lee Gallentine; Tina Schlemme Work; Mike Marquess; BJ Hoffman; Lance A. Granzow; Reneè L. McClellan  
**Subject:** Mandrel changes Bid item 225

Lee  
As requested by the farmers/Owners on DD 72 project to lower the mandrels test ports to 24" below grade or greater. To make lids fit better on top of these the 36" concrete risers should not be cut other than the one installed already. This is why the depths to the surface may vary.  
As stated by one of the owners they are marked GPS by CGA observer so this should not affect finding them in the future as needed.

Per Mandrel test 5 point total this change order includes:  
Installing 5 Solid Lids  
Installing Black Jack around lid rings  
Altering the two structures that were installed previously  
(There is one that will have to be cut that was also installed previously)  
Backfilling after testing is done.

We are moving along nicely on project and some sort of answer as soon as possible from owners would be greatly appreciated on the request.

Bid item # 225

Additional \$1435.00 per structure.  
Total \$7175.00

**Matt DeSchamp**  
**M D Construction, Inc.**  
1322 Hwy E27 Garwin, IA 50632  
Office: 641-499-2136  
Fax: 641-499-2078  
Mobile: 641-751-2725