

Change Order

No. 5

Date of Issuance: December 17, 2021

Effective Date: June 16, 2021

Project: Drainage District Repairs	Owner: Drainage District Trustees	Owner's Contract No.:
Contract:		Date of Contract: May 2, 2018
Contractor: Hands On Excavating		Engineer's Project No.: 6771.2

The Contract Documents are modified as follows upon execution of this Change Order:

Description: For the DD 128 portion of this project, the landowner indicated the bottom of the regraded channel was saturated and would not dry out. It was decided that a private 6" single wall tile with a tile header at the upstream end could be installed for the length regraded channel to lower the groundwater level.

Attachments (list documents supporting change): E-mail from Contractor with pricing, project details, and map.

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

Original Contract Times:

Calendar days

\$149,516.85

Substantial completion (date): 11-30-2018

Increase from previously approved Change Order No. 1 to No. 4:

Increase from previously approved Change Order No. 1 to No. 4:

\$ 30,911.50

DD 128 & Big 4 Substantial completion (date): 12-1-2019

Remainder Substantial completion (date): 6-1-2019

Contract Price prior to this Change Order:

Contract Times prior to this Change Order:

\$180,428.35

DD 128 & Big 4 Substantial completion (date): 12-1-2019

Remainder Substantial completion (date): 6-1-2019

Increase of this Change Order:

Increase of this Change Order:

\$ 5,627.47

Big 4 Substantial completion (date): 12-1-2019

DD 128 Substantial completion (date): 12-1-2021

Remainder Substantial completion (date): 6-1-2019

Contract Price incorporating this Change Order:

Contract Times with all approved Change Orders:

\$186,055.82

Big 4 Substantial completion (date): 12-1-2019

DD 128 Substantial completion (date): 12-1-2021

Remainder Substantial completion (date): 6-1-2019


RECOMMENDED:

ACCEPTED:

ACCEPTED:

By: 
Engineer (Authorized Signature)

By: _____
Owner (Authorized Signature)

By: 
Contractor (Authorized Signature)

Date: June 2022
Approved by Funding Agency (if applicable):

Date: _____

Date: 1-6-22

Date: _____

Lee Gallentine

From: Jacob Handsaker <jacobhandsaker@handsonexc.com>
Sent: Saturday, November 06, 2021 7:48 AM
To: Lee Gallentine; dsmith@hardincountyia.gov
Subject: DD 128
Attachments: DD128 Tile Map 11.5.21.pdf; DD 128 INV 3294 11.5.21.pdf

Lee,
Attached is a map and invoice for what we did on DD128. I billed it out as T&M instead of per foot. As we discussed during the project there are a lot of willow trees currently growing around the intake of the tile main line. We pulled a lot of them out with the excavator when we were digging the connections but there are still a fair amount of them further down the line as well. The tile was plowed in with a minimum depth of 3.75'. There was one spot where we hit some rocks and concrete but we cleaned up the rocks and removed them from the trench. As it was plowed in the slope ranged from 0.2% to 3.06%. We tracked the trench down to make sure there was no concern for the horses and removed all tree and rock debris we found in the waterway. There are several areas out there that have been used as trash burn piles. There are metal items and un-burnt trash remaining. Please let me know what you think but as far as I'm concerned this project is complete, any further maintenance due to trees or debris left by the owner are of his concern and not our responsibility to clean up.

Thank you,

Jacob W. Handsaker

Hands On Excavating LLC
Handsaker Agriculture Inc.
Radcliffe, Iowa 50230
C. 515-460-6294
O. 515-899-2394
F. 1-800-852-8337
E. jacobhandsaker@handsonexc.com

www.handsonexcavating.com

Is there anything more that I can do for just you?

NOTICE: This E-mail (including attachments) is covered by the Electronic Communications Privacy Act, 18 U.S.C. §§2510-2521, and is confidential. If you are not the intended recipient, you are hereby notified that any retention, dissemination, distribution, or copying of this communication is strictly prohibited. Please reply to the sender that you have received the message in error, and then delete it. Thank you.

Hands On Excavating LLC

3305 Ziegler Ave
Radcliffe, Ia
50230

Invoice

Date	Invoice #
11/6/2021	3294
Due Date	
11/21/2021	

Bill To
Hardin County Drainage Clerk 1215 Edgington Ave, Suite 1 Eldora, IA 50627

Project Description
DD 128 Completion

Tax ID#	Terms
27-2399255	Net 15

Description	Quantity	Rate	Amount
Mobilization	1	500.00	500.00
Link Belt 3400 Hours installing intake, removing debris, connecting tiles, installing top end drain.	12	190.00	2,280.00
Man Labor Tile installation	11	35.00	385.00
6" Tile installed (Plowed)	777	2.75	2,136.75
Tile Connections	1	50.00	50.00
6" Intake Set	1	120.00	120.00
6" Dual Wall Tile	50	2.90	145.00
6" Wye	1	10.72	10.72




Thank you for the opportunity to work with you.
We look forward to earning your business in the future.
Interest at the rate of 1.5% applied from due date until paid.
Customer agrees to pay all costs, including attorney fees,
of collecting any balances more than 90 days late.

Total	\$5,627.47
Payments/Credits	\$0.00
Balance Due	\$5,627.47

Phone #	Web Site	E-mail
515 899 2394	www.handsonexcavating.com	handsonexc@gmail.com



Thank you for this opportunity to work with you. We appreciate your business and look forward to working to earn it again in the future.
 If there are any questions or concerns please contact me.
 Thank you again for your business.
 Sincerely,

	6" HDPE 2019	629.02 ft
	6" HDPE 2021	777.63 ft
	8" DW HDPE 2019	831.64 ft



Jacob W. Handsaker
 Cell: 515.460.6294
www.handsonexcavating.com

CP = Concrete Tile
 HDPE = Plastic Tile
 VCP = Clay Tile