Change Order

No. 4

Date of Issuance: March 28, 2018 Effective Date: March 28, 2018

Project: Improvements to Main Tile Drainage District #72	Owner: Trustees of Drainage District #72	Owner's Contract No.:
Contract:		Date of Contract: September 8, 2017
Contractor: M D Construction Inc.		Engineer's Project No.:6833

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Contractor has requested a contract extension on multiple occasions. Due to the recent snowfall, it was deemed a valid request.

Attachments (list documents supporting change):

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price:	Original Contract Times: ☒ Calendar days
$362,801.50	Substantial completion(date): 4-1-2018
Increase from previously approved Change Orders No. 1 to No. 3:	[Increase] [Decrease] from previously approved Change Orders No. 1 to No. 3:
$ 14,000.00	Substantial completion (days): 0
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:
$376,801.50	Substantial completion(date): 4-1-2018
Change of this Change Order:	Increase of this Change Order: Substantial completion for Items 222 & 223 (date): 6-15-2018
$ 00.00	Substantial completion for all other Items (date): 5-1-2018
Contract Price incorporating this Change Order:	Contract Times with all approved Change Orders: Substantial completion for Items 222 & 223 (date): 6-15-2018
$376,801.50	Substantial completion for all other Items (date): 5-1-2018

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: _____	By: _____	By: Matt Dehl President
Engineer (Authorized Signature)	Owner (Authorized Signature)	Contractor (Authorized Signature)
Date: _____	Date: _____	Date: 4-5-2018

Approved by Funding Agency (if applicable):

_____ Date: 4-5-2018