

Change Order

No. 5

Date of Issuance: April 27, 2018

Effective Date: April 27, 2018

| | | |
|--|--|-------------------------------------|
| Project: Improvements to Main Tile Drainage District #72 | Owner: Trustees of Drainage District #72 | Owner's Contract No.: |
| Contract: | | Date of Contract: September 8, 2017 |
| Contractor: M D Construction Inc. | | Engineer's Project No.:6833 |

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Contractor has requested a contract extension on multiple occasions. Due to the recent snowfall and soil conditions at the upper end of the project, it was deemed a valid request.

Attachments (list documents supporting change):

| CHANGE IN CONTRACT PRICE: | CHANGE IN CONTRACT TIMES: |
|--|---|
| Original Contract Price: \$362,801.50 | Original Contract Times: <input checked="" type="checkbox"/> Calendar days Substantial completion(date): 4-1-2018 |
| Increase from previously approved Change Orders No. <u>1</u> to No. <u>4</u> : \$ 14,000.00 | Increase from previously approved Change Orders No. <u>1</u> to No. <u>4</u> : Substantial completion for Items 222 & 223 (date): 6-15-2018 Substantial completion for all other Items (date): 5-1-2018 |
| Contract Price prior to this Change Order: \$376,801.50 | Contract Times prior to this Change Order: Substantial completion for Items 222 & 223 (date): 6-15-2018 Substantial completion for all other Items (date): 5-1-2018 |
| Change of this Change Order: \$ 00.00 | Increase of this Change Order:p Substantial completion for Items 222 & 223 (date): 6-25-2018 Substantial completion for all other Items (date): 5-11-2018 |
| Contract Price incorporating this Change Order: \$376,801.50 | Contract Times with all approved Change Orders: Substantial completion for Items 222 & 223 (date): 6-25-2018 Substantial completion for all other Items (date): 5-11-2018 |

| | | |
|--|---|--|
| RECOMMENDED: | ACCEPTED: | ACCEPTED: |
| By: _____ Engineer (Authorized Signature) | By: _____ Owner (Authorized Signature) | By: _____ Contractor (Authorized Signature) |
| Date: _____ | Date: _____ | Date: _____ |
| Approved by Funding Agency (if applicable): _____ | | Date: _____ |