

Date of Issuance: 10-20-2020	Effective Date: 10-20-2020
Owner: Trustees of Drainage District 9	Owner's Contract No.: NA
Contractor: Gehrke Inc.	Contractor's Project No.: NA
Engineer: Lee Gallentine P.E.	Engineer's Project No.: 6735.1
Project: Upper Main Tile Diversion, Drainage District 9	Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: Contractor has requested to use an agricultural style spoon installation method (where contractor feels soil conditions allow) instead of the municipal style rock bedding and backfill installation method that are required by the project plans and specifications.

Attachments: E-mail from contractor and revised list of project quantities, prices, and contract total.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price: Original Contract: \$ <u>122,180.00</u>	Original Contract Times: Substantial Completion: <u>December 31, 2020</u> Ready for Final Payment: _____ date
Increase from previously approved Change Orders No. <u>0</u> to No. <u>0</u> : \$ <u>00.00</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>0</u> to No. <u>0</u> : Substantial Completion: <u>December 31, 2020</u> Ready for Final Payment: _____ date
Contract Price prior to this Change Order: \$ <u>122,180.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>December 31, 2020</u> Ready for Final Payment: _____ date
Decrease of this Change Order: \$ <u>5,000.00</u>	Increase of this Change Order: Substantial Completion: <u>December 31, 2020</u> Ready for Final Payment: _____ date
Contract Price incorporating this Change Order: \$ <u>117,180.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>December 31, 2020</u> Ready for Final Payment: _____ days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: _____ Engineer (if required)	By: _____ Owner (Authorized Signature)	By: _____ Contractor (Authorized Signature)
Title: <u>Engineer</u>	Title _____	Title _____
Date: _____	Date _____	Date _____

Approved by Funding Agency (if applicable)

By: _____ Date: _____
Title: _____