



Hardin County

Drainage Claims with Pay Date of 2/4/2022

DD 128- Change Order #5- Final Pay Estimate #5

Hands On Excavating LLC.

14,619.32

Total Regular Payables:	0.00
Total Stamped Warrants:	14,619.32